Rpt-ID: RCPESPRJ Georgia Date: 01/09/2015
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14530-13-000-0 Estimate Number: 0003 Pay Period: 12/12/2014
to 01/07/2015

Contract Location: Time Allowed: 661  Days
SR 280 (SOUTH COBB DR) AT SR 5 (AUSTELL RD. Elapsed Calender Days: 517  Days
Percent Time: 78.21
District: 7 Area: 02
Contractor:

CMES, INC. Date Let: 04/19/2013
6555 MCDONOUGH DRIVE Date Awarded: 05/03/2013
Date Contract Executed: 07/24/2013
Date Notice to Proceed: 08/09/2013
NORCROSS GA 30093 Date Work Began: 09/29/2014
Phone: (770)982-1905 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,114,678.92 Counties:
Original Contract Amount $1,099,970.92 Cobb
Funds Available $828,938.15
Percent Complete 25.63%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009211 $1,114,678.92 $1,099,970.92 $828,938.15 25.63% $116,261.27

Chief Engineer
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Estimate Number: 0003 Pay Period: 12/12/2014
to 01/07/2015

Project Number:

Federal State Project Number:

0009211 SR 280 (SOUTH COBB DR)

CSCMQ-0009-00(211)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$228,592.62 $135,583.60 $93,009.02

$57,148.15 $33,895.90 $23,252.25

$285,740.77 $169,479.50 $116,261.27

$0.00 $0.00 $0.00

$285,740.77 $169,479.50 $116,261.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$285,740.77 $169,479.50

$116,261.27

Total Payable:
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Pay Period: 12/12/2014
to 01/07/2015

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 317
43218.000 .085
402 $3,673.53 $17,373.64
CSCMQ-0009-00(211)
0010 210-0100 GRADING COMPLETE - LS 1.000 .350
273736.000 .200
.550 $54,747.20 $150,554.80
CSCMQ-0009-00(211)
0015 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,831.000 1,144.750
16.000 556.700
1,701.450 $8,907.20 $27,223.20
0020 318-3000 AGGR SURF CRS TN 100.000 39.200
16.000 17.570
56.770 $281.12 $908.32
0060 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 184.000 .000
28.000 22.944
22.944 $642.43 $642.43
0065 441-0104 CONC SIDEWALK, 4 IN SY 1,065.000 .000
22.000 364.900
364.900 $8,027.80 $8,027.80
0070 441-0108 CONC SIDEWALK, 8 IN SY 320.000 .000
44.000 168.030
168.030 $7,393.32 $7,393.32
0085 441-4030 CONC VALLEY GUTTER, 8 IN SY 439.000 .000
34.000 122.733
122.733 $4,172.92 $4,172.92
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 2,920.000 791.000
13.000 816.000
1,607.000 $10,608.00 $20,891.00
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Contract ID: B14530-13-000-0 Estimate Number: 0003

Date: 01/09/2015

Page 4 of 6

Pay Period: 12/12/2014
to 01/07/2015

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 143.000 .000
3.000 45.000
45.000 $135.00 $135.00
0105 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 20.000 4.000
135.000 13.844
17.844 $1,868.94 $2,408.94
Category Amount: $100,457.46 $239,731.37
Category Number: (0020 DRAINAGE
0125 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 804.000 312.000
26.000 279.000
591.000 $7,254.00 $15,366.00
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 28.000 30.000
35.000 .000
30.000 $.00 $1,050.00
0135 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 1.000 .000
250.000 1.000
1.000 $250.00 $250.00
0145 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 46.000 .000
36.000 30.222
30.222 $1,087.99 $1,087.99
0150 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 13.000 .000
48.000 16.750
16.750 $804.00 $804.00
0155 603-7000 PLASTIC FILTER FABRIC SY 59.000 .000
3.000 46.972
46.972 $140.92 $140.92
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Pay Period: 12/12/2014
to 01/07/2015

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0160 611-3000 RECONSTR CATCH BASIN, GROUP 1 EA 3.000 .500
150.000 .500
1.000 $75.00 $150.00
0165 611-8050 ADJUST MANHOLE TO GRADE EA 1.000 .000
850.000 1.000
1.000 $850.00 $850.00
0170 668-1100 CATCH BASIN, GP 1 EA 11.000 .750
2000.000 1.000
1.750 $2,000.00 $3,500.00
Category Amount: $12,461.91 $23,198.91
Category Number: 0040 TEMPORARY EROSION CONTROL
0320 163-0232 TEMPORARY GRASSING AC 1.000 .000
350.000 .253
.253 $88.55 $88.55
0325 163-0240 MULCH TN 29.000 7.953
215.000 4.240
12.193 $911.60 $2,621.50
0345 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 21.000 .750
99.000 6.750
7.500 $668.25 $742.50
0385 167-1500 WATER QUALITY INSPECTIONS MO 22.000 2.000
150.000 1.000
3.000 $150.00 $450.00
Category Amount: $1,818.40 $3,902.55
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Contract ID: B14530-13-000-0 Estimate Number: 0003
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Pay Period: 12/12/2014
to 01/07/2015

Project Number 0009211

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 PERMANENT EROSION CONTROL
0410 700-8000 FERTILIZER MIXED GRADE TN 2.000 .000
550.000 .050
.050 $27.50 $27.50
Category Amount: $27.50 $27.50
Category Number: (0010 ROADWAY
0605 441-6216 CONC CURB & GUTTER, 8 IN X24 IN, TP 2 LF 213.000 .000
11.000 136.000
136.000 $1,496.00 $1,496.00
Category Amount: $1,496.00 $1,496.00
Project Total Amount: $116,261.27 $285,740.77



